Logistices Office
Real Estate & Construction Division
Space, Maintenance & Facilities Branch

PROGRESS REPORT - SPECIAL PROJECTS

Estimated
Completion
Date

Estimated
Cost

Percent

Project

1. Alterations - South Buil
Removal end erection of partitions;
provide air conditioning; increase
electrical service for entire building
including installation of new power
Panels, switches and feeder lines;
special treatment in certain rooms to
include wall covering, fluorescent
lighting, furred cellings, sound-
proofing, wire raceways, ete.; install
kitchen equipment and plumbing fix-
tures in private toilet; plastering
and painting.

$101,950. 15 Feb.1955 224

ument No. Qo3
In Siass. [ ]

Deglassi®

Glass, Changed To:
Auth.: HR 70-2
Date: _____aezadb .~
2. ZIunnel - Between Administration and $19,500 1 Jan. 1955 55%

South Builg%gs .
Construet reinforced conerete tunnel

connecting besements of Administration
and South Buildings; relocate emergency
generator and related electrical
equipment; reroute utility lines;
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Ly Jfg 2

Fo: 30
Date: 26 November 1954

Remarks

411 work in priority area No. 1
completed except for minor clean-
up and instellation of telephone
service., Priority areas 2 and 3
are scheduled for painting the week
of 29 November. Requirements for
Building Receptionist's suite have
been established and are being for=-
warded to GSA for estimate by the
contractor. Upon selection of
desired paneling for the DCI and
DDCI Suites, PBS Group Forces will
proceed to order this and other
materials preparatory to commencing
work; duct work for central air
conditioning has been fabricated.
Window type air conditioners
completely installed in accessible
areas, except the wiring. Plumbing
work in DCI toilet and kitchen to
start immedistely following oc-
cupancy of priority area No. 1 space
by ONE.

Conerete pouring of tunnel wells
end roof was sccomplished on 24
November; approximately 1k days
will be required for proper setting
before forms can be removed. At
that time, the GPO operation at

the South Building tunnel entrance
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cosrmann N

Estimated

Project Cost

Completion

Tunnel {cont*d)

relocate toilet in Administration
Building; erect partitions, Dlaster,
paint, etc.; restore grounds, trees,
shrubs, etc,

Renovations - East Elevator South $20,900.
Builg_n_g .

Modernize cab Interior; install new
automatic cab and corridor doors; ine
stall new sutomatic leveling and
control equipment.

Alterations -~ M & Q Buildings $75,000
Removal end erection of par- (tentative)
titions; shoring, vaulting, window

and door grilles; electrical service;

air conditioning (special areas);

Plumbing; painting; soundproofing;
construction of Ssecurity barriers and
reception booths; enlargement of mail

loading platforms.

UtilitE Wirin% - Alcottl Barton $71,348.
and Curie Halls 25X1A6a
Install 39 receptacles; provide

branch panel capaclty for complete
air conditioning; install 25 window
and 7 package type air conditioning
units, Install 300 KVA transformer
and enlarge transformer vault at

Fvill relocate to
mitting additio unnel work

15 April 1955

31 Jan. 1955

15 Dec. 1954

25X1A6a

Remarks

within South Building. Final in-

‘@ spection on cmergency generstor
} installation will be made week of

29 November, allowing PBS to cone
tinue with automatic changeover
gear installation.

All phases of work on schedule; in-
stallation to start 2 January, or
shortly thereafter, with campletion
by 15 April.

All alterations in connection with
DDI move are pProgressing satise
factorily. Phase five of moving
schedule has been completed. Three
additional job orders started
during current week, Further re-
novetions will be deleyed pending
campletion of barrier reception
booths and turn stiles.

Final ingpection of package unit
installations on original contract
delayed until next week, Ine
stallation of transformer and
enlargement of transformer vault at
progressing satisfactorily.
Electrical service for Staff D Commo
has been made temporary aveilabile
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ONFIDENTIAT,
(CONFIDENTIAL,
Page #3
Estimated
Estimated Completion
25X1A6a Project sCost Date
Utility Wiring (cont'd
Building To be . accomplished
as an addition to. the initial air
conditioning contract).
6. Alterations - R & S Building $27,813. 29 Nov. 1954
Installation of approximately 450 .
lineal feet of partitions; vaulting;
air conditioning; ventilation; heating;
floor leveling, asphalt tile flooring,
fluorescent lighting.
25X1A6a
T. HMlterations =
Extensive alterations inc

Approved For Release 2001/08/10 : CIA-RDP78-04718A001000030003-6

$375,000.

Jan. 1955

erection of partitions; veulting;
soundproofing; reinforeing floors;
painting; plastering; plumbing;
air conditioning, ete.

ol

Percent

Completed

99.9%

- 5T%

Remarks

pending installetion of 300 KVA
transformer. Bids heve been re-
ceived et GSA for balance of
required air conditioning equipment
for Staff D.

Alterations and renovations, in
cluding air conditioning haes been
completed. Inspection made by GSA
Inspector 4 November reveals that
miscellaneous items smounting to
$100. must be accomplished before
final inspection is made. Have
been advised by GSA Inspector that
approximately 75 per. cent of this
work hes been accomplished, expect
remaining work to be completed in
a few days.

Erection of vault walls on 2nd

floor complete. Erection of cinder
block walls eround air-handlers

and other equipment rooms continuing.
Installation of metsl framework for
hung ceilings on second floor
continuing. Carpenters erecting
stud and sheetrock partitions on
first floor. Repair of windows

and mechanical ingtallations
continuing. Several addendums in
process of acceptance. Duct work

on second floor 98 per cent complete,
and in basement, approximately

35 per cent. Vault doors requisit-
ioned in July are expected to arrive
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25X1A6a Project
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Page #4
Estimated
Estimated Completion Percent
Cost Date Completed Remarks

258 Utilit rovements - $55,000. 30 Nov. 1954 - 90% Main electrical breaker received
. ) ! this date. Proposal from
stall equipment to Combustionsire, contractor assigned

insure satisfactory performance of to project, past due for en-
heating, air conditioning, ventilating largement of transformer facilities.

and hot water system.

The lack of available heavy duty
wire is camsing concern to the
contractor.
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